

Initial Project Planning Template

Date	27 June 2026
Team ID	
Project Name	Rising Waters
Maximum Marks	5 Marks

Product Backlog, Sprint Schedule, and Estimation (4 Marks)

Use the below template to create a product backlog and sprint schedule

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members	Sprint Start Date	Sprint End Date (Planned)
Sprint-1	Data Collection (Epic 1)	USN-1	Gathering Data: As a student, I need to collect weather and rainfall data from Kaggle.	2	High	Yasmin Shaik	22 June 2026	28 June 2026
Sprint-1		USN-2	Loading Data: As a student, I need to set up the Anaconda environment and load the CSV into Pandas.	1	High	Sufronia Ganta	22 June 2026	28 June 2026
Sprint-1	Data Preparation (Epic 2)	USN-3	Handling Missing Values: As a student, I need to clean the dataset and impute missing values.	3	High	Seethal Somisetty	22 June 2026	28 June 2026
Sprint-1		USN-4	Creating Fields: As a student, I need to encode categorical variables and scale the numerical features.	3	Medium	S.Chetan Reddy	22 June 2026	28 June 2026
Sprint-2	Model Building (Epic 3)	USN-5	Developing Models: As a student, I need to train Decision Tree, Random Forest, KNN, and XGBoost algorithms.	5	High	Ameena Shaik	29 June 2026	04 July 2026
Sprint-2		USN-6	Evaluating Models: As a student, I need to check accuracy scores and save the XGBoost model as model.pkl.	2	High	Yasmin Shaik	29 June 2026	04 July 2026

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members	Sprint Start Date	Sprint End Date (Planned)
Sprint-2	Dashboard (Epic 4)	USN-7	Developing Dashboard: As a student, I need to build the Flask backend and link the routes to the saved ML model.	5	High	Sufronia Ganta	29 June 2026	04 July 2026
Sprint-2		USN-8	Developing Dashboard: As a student, I need to design the HTML input form and deploy the app to IBM Cloud.	5	Medium	Seethal Somisetty	29 June 2026	04 July 2026